
Designation  Planned Cost Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of new 
Replacement Building 
346, Replacing 
Buildings 25 and 205 

Start End Award Start End 

G1 
Structural 
Work 

Cost 
Control 
Unit 1 

€ 1,192,000 3 Nov 
2021 

1 Dec 2021 12 Jan 
2022 

19 Jan 
2022 

23 Nov 
2022 

         

   Main Tasks      

   Site Preparation 

Approx. 1,900 m3 poured-in-place concrete foundations, ceilings and walls 
Approx. 1,650 m2 masonry 

Approx. 650 m2 perimeter insulation underneath the floor slab 

 

 

  



Designation  Planned Cost Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of new 
Replacement Building 
346, Replacing 
Buildings 25 and 205 

Start End Award Start End 

G2 Warehouse 
Construction 

Cost 
Control 
Unit 2 

€ 918,800 20 Oct 
2021 

17 Nov 2021 29 Dec 
2021 

5 Jan 
2022 

1 Feb 2023 

         

   Main Tasks      

   Approx. 1,250 m2 façade scaffolding 

Approx. 1,350 m2 non-ventilated roof structure (vapour barrier, insulation, 
waterproofing) 

Approx. 140 m safety railing at parapet wall, self-supporting 

4 smoke / heat outlets 

Approx. 70 t steel beams roof 

Approx. 30 t steel columns 

2 sectional gates 

Approx. 1,700 m2 insulating wall 10 cm 

Approx. 1,350 m2 trapezoidal sheet 

2 bands of windows 

2 emergency exit doors 

 

  



Designation  Planned Cost Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of new 
Replacement Building 
346, Replacing 
Buildings 25 and 205 

Start End Award Start End 

G3 Roof, 
Façade and 
Scaffolding 

Cost 
Control 
Unit 3 

€ 448,400 17 Aug 
2022 

14 Sep 2022 26 Oct 
2022 

2 Nov 
2022 

9 Aug 2023 

         

   Main Tasks      

   Approx. 1,000 m2 façade scaffolding 

Approx. 475 m2 non-ventilated roof structure (vapour barrier, insulation, 
waterproofing) 

Approx. 130 m safety railing at parapet wall, self-supporting 

Approx. 700 m2 fibre cement curtain wall 

 

 

  



Designation  Planned Cost Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of new 
Replacement Building 
346, Replacing 
Buildings 25 and 205 

Start End Award Start End 

G4 Metal Work 
and 
Metalworker 

Cost 
Control 
Unit 4 

€ 497,000 20 Jul 
2022 

17 Aug 2022 28 Sep 
2022 

5 Oct 2022 6 Sep 2023 

         

   Main Tasks      

   Approx. 12 sheet steel doors 

Approx. 15 m stair rails 

1 exterior steel escape staircase across 3 floors 

Approx. 18 m2 canopy with trapezoidal sheet covering 

Approx. 135 m2 aluminium window- or door system with external sunshade 

6 steel frame door systems 

Approx. 60 pleated blinds (internal glare protection) 

 

 

  



Designation  Planned Cost Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of new 
Replacement Building 
346, Replacing 
Buildings 25 and 205 

Start End Award Start End 

G5 Dry 
Construction 
and Structural 
Components 

Cost 
Control 
Unit 5 

€ 200,472 16 Nov 
2022 

14 Dec 2022 25 Jan 
2023 

1 Feb 
2023 

13 Sep 
2023 

         

   Main Tasks      

   Approx. 560 m2 lightweight walls 

Approx. 150 m2 suspended ceilings consisting of metal panels 

Approx. 730 m2 grid ceiling with mineral wool slabs 

Approx. 60 doors made of engineered wood with steel frames 

 

 

  



Designation  Planned Cost Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of new 
Replacement Building 
346, Replacing 
Buildings 25 and 205 

Start End Award Start End 

G6 Screed Cost 
Control 
Unit 6 

€ 27,500 2 Nov 
2022 

30 Nov 2022 11 Jan 
2023 

18 Jan 
2023 

15 Mar 
2023 

         

   Main Tasks      

   Approx. 1,100 m2 screed on insulation and footstep sound insulation  

 

  



Designation  Planned Cost Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of new 
Replacement Building 
346, Replacing 
Buildings 25 and 205 

Start End Award Start End 

G7 Floor 
Coverings 

Cost 
Control 
Unit 7 

€ 53,500 14 Dec 
2022 

18 Jan 2023 1 Mar 2023 8 Mar 
2023 

26 Jul 2023 

         

   Main Tasks      

   Approx. 900 m2 rubber floor covering  

 

  



Designation  Planned Cost Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of new 
Replacement Building 
346, Replacing 
Buildings 25 and 205 

Start End Award Start End 

G8 Internal 
Plaster 

Cost 
Control 
Unit 8 

€ 55,000 28 Sep 
2022 

26 Oct 2022 7 Dec 2022 14 Dec 
2022 

8 Feb 2023 

         

   Main Tasks      

   Approx. 2,500 m2 wall plaster 

Approx. 500 m2 ceiling plaster 

 

 

  



Designation  Planned Cost Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of new 
Replacement Building 
346, Replacing 
Buildings 25 and 205 

Start End Award Start End 

G9 Painter Cost 
Control 
Unit 9 

€ 50,800 5 Apr 2023 3 May 2023 14 Jun 
2023 

21 Jun 
2023 

8 Nov 2023 

         

   Main Tasks      

   Approx. 4,000 m2 emulsion coating 

Approx. 200 m2 floor coating 

Coating of approx.60 steel frames 

Coating of approx.12 sheet-steel door elements 

Coating of approx. 15 m stair rails 

 

 

  



Designation  Planned Cost Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of new 
Replacement Building 
346, Replacing 
Buildings 25 and 205 

Start End Award Start End 

G10 Tiles and 
Cut Stone 

Cost 
Control 
Unit 10 

€ 40,000 2 Nov 
2022 

30 Nov 2022 11 Jan 
2023 

18 Jan 
2023 

10 May 
2023 

         

   Main Tasks      

   Approx. 50 m2 floor tiles 

Approx. 90 m2 wall tiles 

Approx. 65 m2 floor coating consisting of cut stone 

Approx. 40 treads and risers consisting of cast stone 

 

 

  



Designation  Planned Cost Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of new 
Replacement Building 
346, Replacing 
Buildings 25 and 205 

Start End Award Start End 

G11 Locking 
System 

Cost 
Control 
Unit 11 

€ 4,000 22 Mar 
2023 

19 Apr 2023 31 May 
2023 

7 Jun 2023 2 Aug 2023 

         

   Main Tasks      

   Mechanical locking system with approx. 85 locking cylinders  

 

 

  



Designation  Planned Cost Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of new 
Replacement Building 
346, Replacing 
Buildings 25 and 205 

Start End Award Start End 

G12 Plates Cost 
Control 
Unit 12 

€ 4,200 22 Mar 
2023 

19 Apr 2023 31 May 
2023 

7 Jun 2023 2 Aug 2023 

         

   Main Tasks      

   Building- and 3 floor distributors 

Approx. 75 door plates 

 

 

  



Designation  Planned Cost Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of new 
Replacement Building 
346, Replacing 
Buildings 25 and 205 

Start End Award Start End 

G13 Cleaning Cost 
Control 
Unit 13 

€ 10,000 1 Feb 
2023 

1 Mar 2023 12 Apr 
2023 

19 Apr 
2023 

20 Mar 
2024 

         

   Main Tasks      

   Intermediate and thorough cleaning of approx. 2,200 m2 floor space, including all 
building components (doors, windows, sanitary items etc.) 

 

 

Designation  Planned 
Cost 

Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of New 
Replacement Building 346, 
replacing buildings 25 and 205 
on NATO Air Base 
Geilenkirchen-Teveren Trade: 
refer to designation 

Start End Award Start End 

Technical building 
equipment 2: 
Ventilation and air-
conditioning 
system 

15 227,000 € 10 Aug 
2022 

7 Sept 2022 19 Oct 
2022 

26 Oct 
2022 

7 Jun 2023 

   Main Tasks      

   Ventilation and air-conditioning system 
- Supply and assemble approx. 250 m2 of rectangular duct and fittings 
- Supply and assemble approx. 230 m of folded spiral-seam pipe plus 
fittings 
- Supply and assemble approx. 55 pcs of air bleeds and disk valves 
- Supply and assemble approx. 150 m2 of ventilating duct insulation 

 



- Supply and assemble 1 pc ventilation system with a capacity of 
approx. 2700 m3/h 
- To include initial operation and support during expert approval 
inspection and first hygiene inspection 

Cooling systems 
- Approx. 3 split cooling systems with a cooling capacity of approx. 6 kW 
to be installed in conference rooms 
- Approx. 2 split cooling systems with a cooling capacity of approx. 6 kW 
to be installed in server rooms 
Approx. 150 m of pre-insulated cooling pipes made of copper 
- To include initial operation 

  



Designation  Planned 
Cost 

Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of New 
Replacement Building 346, 
replacing buildings 25 and 205 
on NATO Air Base 
Geilenkirchen-Teveren Trade: 
refer to Designation 

Start End Award Start End 

Technical building 
equipment 3: 
Electrical 
installations, 
outdoor lighting 

16 496,678 € 10 Aug 
2022 

7 Sept 2022 19 Oct 
2022 

October 
2022 

May 2023 

   Main Tasks      

   Provide electrical installations for New Replacement Building 346 on 
NATO Air Base Geilenkirchen-Teveren 
Set up the electrical installations required from the ground floor to the 
second floor and in the warehouse 
1 main distribution board with power switch for the building 
3 main distribution boards on the three floors 
1 floor-mounted main distribution board in the warehouse 
1 sub-distribution board for IT, 1 sub-distribution board for safety 
installations 
Approx. 30 illuminated escape route signs with single batteries 
Approx. 500 m of halogen-free supply lines 
Approx. 14,000 m of cabling 
Approx. 400 light fixtures 
Approx. 8 mast-mounted lights 
Approx. 400 m of cable trays 
Approx. 50 m of underfloor electrical installations for conference rooms 
Approx. 200 m of dado trunking 
Approx. 1,200 m of conduits 
Equipotential bonding, fire seals, etc. 
Connections to existing systems and window blinds systems 
Construction site lighting 

 

  



Designation  Planned 
Cost 

Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of New 
Replacement Building 346, 
replacing buildings 25 and 205 
on NATO Air Base 
Geilenkirchen-Teveren Trade: 
refer to designation 

Start End Award Start End 

Technical building 
equipment 4: 
Earthing system, 
lightning 
protection 

17 35,100 € 3 Nov 
2021 

1 Dec 2021 12 Jan 
2022 

February 
2022 

May 2023 

   Main Tasks      

   Provide an earthing/lightning protection system for New Replacement 
Building 346 on NATO Air Base Geilenkirchen-Teveren 

Set up the earthing and lightning protection system 
Approx. 400 m of foundation earth electrodes made of galvanised flat 
steel, depending on construction progress 
Approx. 500 m of ring earth electrodes made of V4A round steel, 
depending on construction progress 
Approx. 600 m of lightning conductors made of AlmgSi 
Approx. 10 arrester rods up to 3 m in height 
Various ports and connections 
Assembly planning, measurements, as-built documentation 
Connections to existing systems 

 

  



Designation  Planned 
Cost 

Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of New 
Replacement Building 346, 
replacing buildings 25 and 205 
on NATO Air Base 
Geilenkirchen-Teveren Trade: 
refer to designation 

Start End Award Start End 

Technical building 
equipment 5: 
Communication 
and data systems 
technology 

17 168,000 € 12 Oct 
2022 

21 Nov 2022 21 Dec 
2022 

December 
2022 

May 2023 

   Main Tasks      

   Provide communication and data systems technology for New 
Replacement Building 346 on NATO Air Base Geilenkirchen-Teveren 

3 data cabinets iaw NATO and Bundeswehr standards 
22 fibre-optic patch panels for subracks, including subracks 
Fibre-optic patch panels for the building’s power supply 
20 RJ45 CAT6A copper patch panels 
1 connection panel for CAT3 telephone signals 
Approx. 170 Cu data outlets 
Approx. 60 fibre-optic data outlets 
Approx. 35,000 m of mixed cabling (optical fibre and Cu) 
Measurements, splicing, cable penetration fire barriers, connections to 
building management system 

 

  



Designation  Planned 
Cost 

Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of New 
Replacement Building 346, 
replacing buildings 25 and 205 
on NATO Air Base 
Geilenkirchen-Teveren Trade: 
refer to designation 

Start End Award Start End 

Technical building 
equipment 6: Fire 
alarm system 

18 67,000 € 12 Oct 
2022 

21 Nov 2022 21 Dec 
2022 

December 
2022 

May 2023 

   Main Tasks      

   Provide a fire alarm system for New Replacement Building 346 on NATO 
Air Base Geilenkirchen-Teveren 

New fire alarm centre comprising 4 loops 
Fire alarm centre (Feuerwehrinformationszentrale – FIZ), fire service key 
box (Feuerwehrschlüsseldepot – FSD), fire alarm control panel 
(Feuerwehrbedienfeld – FBF), fire alarm initiating device 
(Feuerwehrfreischaltelement – FSE) with connection to garrison fire 
brigade 
Approx. 20 schematic building plans (Feuerwehrlaufkarten) 
Approx. 10 automatic O2T fire detectors 
Approx. 10 automatic O2T fire detectors with built-in alarm signalling 
device 
Approx. 11 non-automatic fire detectors 
Approx. 14 acoustic/optical signalling devices 
2 aspirating fire detection systems including filter box and 3-way ball 
valve 
Approx. 250 m of inlet pipes 
Approx. 1,000 m of fire alarm cables 
Approx. 40 m of cable bearers 
Approx. 250 m of conduits and ducts 
Connections, cable penetration fire barriers, etc. 

 

  



Designation  Planned 
Cost 

Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of New 
Replacement Building 346, 
replacing buildings 25 and 205 
on NATO Air Base 
Geilenkirchen-Teveren Trade: 
refer to designation 

Start End Award Start End 

Technical building 
equipment 7: 
Elevator 

20 106,000 € 12 Oct 
2022 

21 Nov 2022 21 Dec 
2022 

December 
2022 

May 2023 

   Main Tasks      

   Erect an elevator for New Replacement Building 346 on NATO Air Base 
Geilenkirchen-Teveren 

1,200 kg cargo elevator with self-supporting shaft 
Elevator with entry/exit on opposite sides and two stops 
Cabin size (approx.): width: 2,200 mm, height: 2,500 mm, depth: 2,860 
mm 
Shaft height approx. 6.96 m, lifting height approx. 3.75 m 
Expert approval inspection 

 

 

  



Designation  Planned 
Cost 

Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of New 
Replacement Building 346, 
replacing buildings 25 and 205 
on NATO Air Base 
Geilenkirchen-Teveren Trade: 
refer to designation 

Start End Award Start End 

Technical building 
equipment 8: 
Building automation 

21 € 155,000 10 Aug 
2022 

7 Sept 2022 19 Oct 
2022 

26 Oct 
2022 

7 Jun 2023 

   Main Tasks      

   Measurement and control system 
- Approx. 3 pcs of free-standing cabinets, 2,000 x 600 x 400 mm with a 
capacity of approx. 64 A main on-off switch 
- Lightning protection system, approx. 1 cabinet, 1,500 x 1,500 x 
400 mm 
- Programming and services for approx. 120 data points 
- Wiring systems composed of approx. 4,500 m of halogen-free, non-
metallic sheathed cables 
- Connection to the building management system at the garrison control 
room 
- Supply and deliver approx. 30 pcs of field equipment 
- To include initial operation and support during expert approval 
inspection and first hygiene inspection 

 

  



Designation  Planned 
Cost 

Contents of Tender Planned Tender Planned Implementation 

  (net) Construction of New 
Replacement Building 346, 
replacing buildings 25 and 205 
on NATO Air Base 
Geilenkirchen-Teveren Trade: 
refer to designation 

Start End Award Start End 

Technical 
building 
equipment 9: Fire 
protection 

11.2 
12.1 
13.1 
14.1 

25,500 € 10 Aug 
2022 

7 Sept 2022 19 Oct 
2022 

26 Oct 
2022 

7 Jun 2023 

   Main Tasks      

   Fire protection 
- Fire-resistant closures for pipe, cable and vent line penetrations (F30 
and F90 quality) 
- Approx. 250 pcs from D60 mm to 6,000 cm2 
To include declaration of the contractor (German form 
“Fachunternehmererklärung”) and fire protection documentation; support 
during expert approval inspection 

 

 

 

 

 


