Designation

G1
Structural
Work

Cost
Control
Unit 1

Planned Cost
(net)

€1,192,000

Contents of Tender Planned Tender Planned Implementation

Construction of new Start End Award Start End
Replacement Building

346, Replacing 3 Nov 1 Dec 2021 12 Jan 19 Jan 23 Nov
Buildings 25 and 205 2021 2022 2022 2022
Main Tasks

Site Preparation

Approx. 1,900 m® poured-in-place concrete foundations, ceilings and walls
Approx. 1,650 m? masonry

Approx. 650 m? perimeter insulation underneath the floor slab



Designation

G2 Warehouse
Construction

Cost
Control
Unit 2

Planned Cost
(net)

€ 918,800

Contents of Tender Planned Tender Planned Implementation

Construction of new Start End Award Start End
Replacement Building

346, Replacing 20 Oct 17 Nov 2021 29 Dec 5 Jan 1 Feb 2023
Buildings 25 and 205 2021 2021 2022

Main Tasks

Approx. 1,250 m? fagade scaffolding

Approx. 1,350 m? non-ventilated roof structure (vapour barrier, insulation,
waterproofing)

Approx. 140 m safety railing at parapet wall, self-supporting
4 smoke / heat outlets

Approx. 70 t steel beams roof

Approx. 30 t steel columns

2 sectional gates

Approx. 1,700 m? insulating wall 10 cm

Approx. 1,350 m? trapezoidal sheet

2 bands of windows

2 emergency exit doors



Designation

G3 Roof,
Facade and
Scaffolding

Cost
Control
Unit 3

Planned Cost
(net)

€ 448,400

Contents of Tender Planned Tender Planned Implementation

Construction of new Start End Award Start End
Replacement Building

346, Replacing 17 Aug 14 Sep 2022 26 Oct 2 Nov 9 Aug 2023
Buildings 25 and 205 2022 2022 2022

Main Tasks

Approx. 1,000 m? fagade scaffolding

Approx. 475 m? non-ventilated roof structure (vapour barrier, insulation,
waterproofing)

Approx. 130 m safety railing at parapet wall, self-supporting

Approx. 700 m? fibre cement curtain wall



Designation

G4 Metal Work
and
Metalworker

Cost
Control
Unit 4

Planned Cost
(net)

€ 497,000

Contents of Tender Planned Tender
Construction of new Start End
Replacement Building

346, Replacing 20 Jul 17 Aug 2022

Buildings 25 and 205 2022

Main Tasks

Approx. 12 sheet steel doors

Approx. 15 m stair rails

1 exterior steel escape staircase across 3 floors
Approx. 18 m? canopy with trapezoidal sheet covering

Planned Implementation

Award Start End
28 Sep 5 Oct 2022 6 Sep 2023
2022

Approx. 135 m? aluminium window- or door system with external sunshade

6 steel frame door systems
Approx. 60 pleated blinds (internal glare protection)



Designation

G5 Dry
Construction
and Structural
Components

Cost
Control
Unit 5

Planned Cost
(net)

€200,472

Contents of Tender Planned Tender Planned Implementation

Construction of new Start End Award Start End
Replacement Building

346, Replacing 16 Nov 14 Dec 2022 25 Jan 1 Feb 13 Sep
Buildings 25 and 205 2022 2023 2023 2023
Main Tasks

Approx. 560 m? lightweight walls
Approx. 150 m? suspended ceilings consisting of metal panels
Approx. 730 m? grid ceiling with mineral wool slabs

Approx. 60 doors made of engineered wood with steel frames



Designation Planned Cost
(net)
G6 Screed Cost € 27,500

Control
Unit 6

Contents of Tender Planned Tender Planned Implementation
Construction of new Start End Award Start End
Replacement Building

346, Replacing 2 Nov 30 Nov 2022 11 Jan 18 Jan 156 Mar
Buildings 25 and 205 2022 2023 2023 2023
Main Tasks

Approx. 1,100 m? screed on insulation and footstep sound insulation



Designation Planned Cost

(net)

G7 Floor Cost € 53,500
Coverings Control
Unit 7

Contents of Tender Planned Tender
Construction of new Start End
Replacement Building

346, Replacing 14 Dec 18 Jan 2023

Buildings 25 and 205 2022

Main Tasks

Approx. 900 m? rubber floor covering

Planned Implementation
Award Start

1 Mar 2023 8 Mar
2023

End

26 Jul 2023



Designation Planned Cost
(net)
G8 Internal Cost € 55,000
Plaster Control
Unit 8

Contents of Tender Planned Tender

Construction of new Start End
Replacement Building

346, Replacing 28 Sep 26 Oct 2022
Buildings 25 and 205 2022

Main Tasks

Approx. 2,500 m? wall plaster
Approx. 500 m? ceiling plaster

Planned Implementation

Award

7 Dec 2022

Start

14 Dec
2022

End

8 Feb 2023



Designation Planned Cost
(net)

G9 Painter Cost € 50,800
Control
Unit 9

Contents of Tender Planned Tender
Construction of new Start End
Replacement Building

346, Replacing 5 Apr 2023 3 May 2023

Buildings 25 and 205

Main Tasks

Approx. 4,000 m? emulsion coating

Approx. 200 m? floor coating

Coating of approx.60 steel frames

Coating of approx.12 sheet-steel door elements

Coating of approx. 15 m stair rails

Planned Implementation

Award

14 Jun
2023

Start

21 Jun
2023

End

8 Nov 2023



Designation Planned Cost
(net)

G10 Tiles and Cost € 40,000
Cut Stone Control
Unit 10

Contents of Tender Planned Tender
Construction of new Start End
Replacement Building

346, Replacing 2 Nov 30 Nov 2022

Buildings 25 and 205 2022

Main Tasks

Approx. 50 m? floor tiles
Approx. 90 m? wall tiles
Approx. 65 m? floor coating consisting of cut stone

Approx. 40 treads and risers consisting of cast stone

Planned Implementation

Award

11 Jan
2023

Start

18 Jan
2023

End

10 May
2023



Designation Planned Cost
(net)

G11 Locking  Cost € 4,000
System Control
Unit 11

Contents of Tender Planned Tender Planned Implementation
Construction of new Start End Award Start End
Replacement Building

346, Replacing 22 Mar 19 Apr 2023 31 May 7 Jun 2023 2 Aug 2023
Buildings 25 and 205 2023 2023

Main Tasks

Mechanical locking system with approx. 85 locking cylinders



Designation Planned Cost

(net)

G12 Plates Cost
Control
Unit 12

€4,200

Contents of Tender Planned Tender

Construction of new Start End
Replacement Building
346, Replacing 22 Mar 19 Apr 2023

Buildings 25 and 205 2023

Main Tasks

Building- and 3 floor distributors

Approx. 75 door plates

Planned Implementation

Award

31 May
2023

Start End

7 Jun 2023 2 Aug 2023



Designation Planned Cost
(net)
G13 Cleaning Cost € 10,000
Control
Unit 13
Designation Planned
Cost
(net)
Technical building 15 227,000 €

equipment 2:
Ventilation and air-
conditioning
system

Contents of Tender Planned Tender Planned Implementation
Construction of new Start End Award Start End
Replacement Building

346, Replacing 1 Feb 1 Mar 2023 12 Apr 19 Apr 20 Mar
Buildings 25 and 205 2023 2023 2023 2024
Main Tasks

Intermediate and thorough cleaning of approx. 2,200 m? floor space, including all
building components (doors, windows, sanitary items etc.)

Contents of Tender Planned Tender Planned Implementation
Construction of New Start End Award Start End
Replacement Building 346,

replacing buildings 25 and 205 70 Aug 7 Sept 2022 19 Oct 26 Oct 7 Jun 2023
on NATO Air Base 2022 2022 2022

Geilenkirchen-Teveren Trade:
refer to designation

Main Tasks

Ventilation and air-conditioning system

- Supply and assemble approx. 250 m? of rectangular duct and fittings
- Supply and assemble approx. 230 m of folded spiral-seam pipe plus
fittings

- Supply and assemble approx. 55 pcs of air bleeds and disk valves

- Supply and assemble approx. 150 m? of ventilating duct insulation




- Supply and assemble 1 pc ventilation system with a capacity of
approx. 2700 m3/h

- To include initial operation and support during expert approval
inspection and first hygiene inspection

Cooling systems

- Approx. 3 split cooling systems with a cooling capacity of approx. 6 kW
to be installed in conference rooms

- Approx. 2 split cooling systems with a cooling capacity of approx. 6 kW
to be installed in server rooms

Approx. 150 m of pre-insulated cooling pipes made of copper

- To include initial operation




Designation

Technical building
equipment 3:
Electrical
installations,
outdoor lighting

Planned
Cost

(net)

16 496,678 €

Contents of Tender Planned Tender Planned Implementation

Construction of New Start End Award Start
Replacement Building 346,

replacing buildings 25 and 205 70 Aug 7 Sept 2022 19 Oct October
on NATO Air Base 2022 2022 2022

Geilenkirchen-Teveren Trade:
refer to Designation

Main Tasks

Provide electrical installations for New Replacement Building 346 on
NATO Air Base Geilenkirchen-Teveren

Set up the electrical installations required from the ground floor to the
second floor and in the warehouse

1 main distribution board with power switch for the building

3 main distribution boards on the three floors

1 floor-mounted main distribution board in the warehouse

1 sub-distribution board for IT, 1 sub-distribution board for safety
installations

Approx. 30 illuminated escape route signs with single batteries
Approx. 500 m of halogen-free supply lines

Approx. 14,000 m of cabling

Approx. 400 light fixtures

Approx. 8 mast-mounted lights

Approx. 400 m of cable trays

Approx. 50 m of underfloor electrical installations for conference rooms
Approx. 200 m of dado trunking

Approx. 1,200 m of conduits

Equipotential bonding, fire seals, etc.

Connections to existing systems and window blinds systems
Construction site lighting

End

May 2023



Designation

Planned
Cost

(net)

Technical building 17 35,100 €

equipment 4:
Earthing system,
lightning
protection

Contents of Tender Planned Tender Planned Implementation

Construction of New Start End Award Start End
Replacement Building 346,

replacing buildings 25 and 205 3 Nov 1 Dec 2021 12 Jan February May 2023
on NATO Air Base 2021 2022 2022

Geilenkirchen-Teveren Trade:
refer to designation

Main Tasks

Provide an earthing/lightning protection system for New Replacement
Building 346 on NATO Air Base Geilenkirchen-Teveren

Set up the earthing and lightning protection system

Approx. 400 m of foundation earth electrodes made of galvanised flat
steel, depending on construction progress

Approx. 500 m of ring earth electrodes made of V4A round steel,
depending on construction progress

Approx. 600 m of lightning conductors made of AImgSi

Approx. 10 arrester rods up to 3 m in height

Various ports and connections

Assembly planning, measurements, as-built documentation
Connections to existing systems



Designation

Technical building 17
equipment 5:
Communication

and data systems
technology

Planned
Cost

(net)

168,000 €

Contents of Tender Planned Tender Planned Implementation

Construction of New Start End Award Start End
Replacement Building 346,

replacing buildings 25 and 205 12 Oct 21 Nov 2022 21 Dec December May 2023
on NATO Air Base 2022 2022 2022

Geilenkirchen-Teveren Trade:
refer to designation

Main Tasks

Provide communication and data systems technology for New
Replacement Building 346 on NATO Air Base Geilenkirchen-Teveren

3 data cabinets iaw NATO and Bundeswehr standards

22 fibre-optic patch panels for subracks, including subracks
Fibre-optic patch panels for the building’s power supply

20 RJ45 CAT6A copper patch panels

1 connection panel for CAT3 telephone signals

Approx. 170 Cu data outlets

Approx. 60 fibre-optic data outlets

Approx. 35,000 m of mixed cabling (optical fibre and Cu)
Measurements, splicing, cable penetration fire barriers, connections to
building management system



Designation

Technical building
equipment 6: Fire
alarm system

Planned
Cost

(net)

18 67,000 €

Contents of Tender Planned Tender Planned Implementation

Construction of New Start End Award Start End
Replacement Building 346,

replacing buildings 25 and 205 72 Oct 21 Nov 2022 21 Dec December May 2023
on NATO Air Base 2022 2022 2022

Geilenkirchen-Teveren Trade:
refer to designation

Main Tasks

Provide a fire alarm system for New Replacement Building 346 on NATO
Air Base Geilenkirchen-Teveren

New fire alarm centre comprising 4 loops

Fire alarm centre (Feuerwehrinformationszentrale — FIZ), fire service key
box (Feuerwehrschliisseldepot — FSD), fire alarm control panel
(Feuerwehrbedienfeld — FBF), fire alarm initiating device
(Feuerwehrfreischaltelement — FSE) with connection to garrison fire
brigade

Approx. 20 schematic building plans (Feuerwehrlaufkarten)

Approx. 10 automatic O2T fire detectors

Approx. 10 automatic O2T fire detectors with built-in alarm signalling
device

Approx. 11 non-automatic fire detectors

Approx. 14 acoustic/optical signalling devices

2 aspirating fire detection systems including filter box and 3-way ball
valve

Approx. 250 m of inlet pipes

Approx. 1,000 m of fire alarm cables

Approx. 40 m of cable bearers

Approx. 250 m of conduits and ducts

Connections, cable penetration fire barriers, etc.



Designation

Technical building 20
equipment 7:
Elevator

Planned
Cost

(net)

106,000 €

Contents of Tender Planned Tender Planned Implementation

Construction of New Start End Award Start End
Replacement Building 346,

replacing buildings 25 and 205 12 Oct 21 Nov 2022 21 Dec December May 2023
on NATO Air Base 2022 2022 2022

Geilenkirchen-Teveren Trade:
refer to designation

Main Tasks

Erect an elevator for New Replacement Building 346 on NATO Air Base
Geilenkirchen-Teveren

1,200 kg cargo elevator with self-supporting shaft

Elevator with entry/exit on opposite sides and two stops

Cabin size (approx.): width: 2,200 mm, height: 2,500 mm, depth: 2,860
mm

Shaft height approx. 6.96 m, lifting height approx. 3.75 m

Expert approval inspection



Designation Planned  Contents of Tender Planned Tender Planned Implementation

Cost
(net) Construction of New Start End Award Start End
Replacement Building 346,
Technical building 21 € 155,000 replacing buildings 25 and 205 70 Aug 7 Sept 2022 19 Oct 26 Oct 7 Jun 2023
equipment 8: on NATO Air Base 2022 2022 2022
Building automation Geilenkirchen-Teveren Trade:

refer to designation

Main Tasks

Measurement and control system

- Approx. 3 pcs of free-standing cabinets, 2,000 x 600 x 400 mm with a
capacity of approx. 64 A main on-off switch

- Lightning protection system, approx. 1 cabinet, 1,500 x 1,500 x

400 mm

- Programming and services for approx. 120 data points

- Wiring systems composed of approx. 4,500 m of halogen-free, non-
metallic sheathed cables

- Connection to the building management system at the garrison control
room

- Supply and deliver approx. 30 pcs of field equipment

- To include initial operation and support during expert approval
inspection and first hygiene inspection




Designation

Technical
building
equipment 9: Fire
protection

11.2
121
13.1
141

Planned
Cost

(net)

25,500 €

Contents of Tender Planned Tender Planned Implementation

Construction of New Start End Award Start End
Replacement Building 346,

replacing buildings 25 and 205 10 Aug 7 Sept 2022 19 Oct 26 Oct 7 Jun 2023
on NATO Air Base 2022 2022 2022

Geilenkirchen-Teveren Trade:
refer to designation

Main Tasks

Fire protection
- Fire-resistant closures for pipe, cable and vent line penetrations (F30

and F90 quality)

- Approx. 250 pcs from D60 mm to 6,000 cm?

To include declaration of the contractor (German form
“Fachunternehmererkldrung”) and fire protection documentation; support
during expert approval inspection



